United States Environmental Protection Agency
Region V
POLLUTION REPORT

EPA Region 5 Records Ctr.

Date:  Tuesday, July 12, 2005 mlmmm ‘mm m"m m
From: Kevin Turner, OSC 237002
To: Kevin Turner, USEPA Tom Binz, Tetra Tech EMI

Dana Stalcup, USEPA Linda Nachowicz, USEPA

Bill Bolen, USEPA William Messinger, USEPA

Bill Ryczek, USEPA John Maritote, USEPA

Virginia Narsete, USEPA Peter Felitti, USEPA

Stuart Hill, USEPA Dave Webb, Illinois Dept. of Public

Health
Bruce Everetts, IEPA Tammy Mitcheli, IEPA

Subject: POLREP #5
St. Louis Smelting and Refining - a.k.a. Collinwood Subdivision
Pine Lake Road, Collinsville, IL, IL
Latitude: 38.6911
Longitude: -89.9597

POLREP No.: 5 Site #: 1065

Reporting Period: D.O. #:

Start Date: 9/20/2004 Response Authority: CERCLA

Mob Date: 9/13/2004 Response Type: - Non-Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #:  ILD980607006 Incident Category:

RCRIS ID #: Contract #

Site Description
See POLREP #1

Current Activities

- To date:
= 252 home lots have been sampled (*)
~ 265 homeowners have granted access
= 105 home lots have been completed with regards to soil removal requirements
- 102 home lots have been backfilled (10 with structural fill only)
= 91 home lots have been sodded
~ 3 sink holes have been filled with concrete



* Please note that the number of homes requiring sampling will increased due to the
expansion of the buffer zone along California Street.

- To date, ENTACT has treated 49,818 cubic yards of lead impacted soil of which 55,111
cubic yards have been delivered for off-site disposal to a Subtitle Class JD ] sanitary

landfill.

~  Geo-construction activities of the large storm-water swale just south of Pine Lake Road
was 1nittated on June 17, 2005.

Planned Removal Actions

- U.S. EPA/IEPA Community Relations Program personnel will make final contacts
with residents who have previously refused formal access for sampling and remediation.

- Delineation sampling is nearing completion. AGC continues to spearhead the effort
related to obtaining formal access for sampling/removal needs.

- The project completion date is anticipated to be the Summer of 2005.

Next Steps
Removal activities will continue as planned, weather depending.

Key Issues
None

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining

Extramural Costs

IRST/START | $99,480.00| $84,356.40 $15123.60|  15.20%
intramural C(;sts B - i
[USEPA - Direct (Region, HQ) | $0.00| $47461.00| (347.461.00)]  0.00%
[Total Site Costs | $99,480.00] $131,817.401 ($32.337.40)]  -32.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not



claim for cost recovery.

www.cpaosc.net/StLouisSmeltingandRefining




